

CPC Habitat Team 5 Report

Date: 03/05/09

Our team was Tim Cassel, Dean Groethe and Dan McQueen. We cleared the spackle dust and some debris so that college students can prime the wallboard. We installed 30" doors in the bathroom and the stairs leading to the basement. The front bedroom closet door is defective so we didn't install it. We installed baseboard molding on the first floor and up the stairs. We left the kitchen because cabinets etc will be installed. We cut and installed window sills on the first and second floors. The weather was sunny and cloudy with the temperature ranging into the 40s°. We quit at 4:15.

Accomplishments:

- Cleared some debris and spackle dust so the wallboard can be primed
- Installed two interior doors.
- Installed baseboard molding on 1st floor and up stairs
- Cut and installed 9 window sills.

Issues Resolved:

Issues to be Resolved:

Next Steps:

- Finish capping deck railing and deck steps railing
- Install replacement door
- Install baseboard molding on 2nd floor
- Finish primer painting
- Paint hose interior
- Restore or replace decorative soffet and scroll work on front roof line

Materials Needed for Next Time:

- A 2x4x8' and a 2x6x8' pressure treated for deck railings
- Replacement door
- All other material on site
- We used power from neighbor's house
- Miter table saw and coping saw
- Finishing nailing gun, nails and air compressor
- Level, square, tape measure

Final Comments:

Call Dave an hour before arriving so your materials and tools are ready.

Remember to take photos for report. (I forgot)

Email report to team, other team leaders and Eric.

Dan