

## **CPC Habitat Team 5 Report**

**Date: 03/12/09**

Our team was Tim Cassel, Dean Groethe and Dan McQueen. The front bedroom closet door had been installed by Dave. We installed baseboard molding on the second floor. We installed some window trim and routed the edges of some trim work at the entrance an stairs. We cleaned the kitchen subflooring and removed staple pops. We finished the deck railing caps and installed the lower railing on the steps. The deck is finished! The weather was sunny and cloudy with the temperature ranging into the 40s°. We quit at 3:15.

### **Accomplishments:**

- Installed window trim
- Routed trim edges
- Installed baseboard molding on 2<sup>nd</sup> floor
- Leveled kitchen subflooring staple pops
- Finished deck railing cap
- Installed lower railing on deck steps

### **Issues Resolved:**

### **Issues to be Resolved:**

### **Next Steps:**

- Finish trim work
- Paint interior
- Restore or replace decorative soffet and scroll work on front roof line

### **Materials Needed for Next Time:**

- We used power from neighbor's house
- Miter table saw and coping saw
- Finishing nailing gun, nails and air compressor
- Level, square, tape measure

### **Final Comments:**

- Call Dave an hour before arriving so your materials and tools are ready.
- Remember to take photos for report. (No visible change)
- Email report to team, other team leaders and Eric.

Dan