

CPC Habitat Team 5 Report

Date: 03/26/09

Our team of Debbie Koch, Tim Cassel, Dean Groethe and Dan McQueen arrived at 9:00. We applied 2nd stain to the half and knee wall caps and kitchen door trim. We swept the 2nd floor. We installed the wall kitchen cabinets (6). We had scaffolding so we climbed it to the roof line and measured the different molding and decorative panels comprising the fascia. The weather was cold and rain. We quit at 3:45.

Accomplishments:

- 2nd stain on short wall caps and kitchen door frame
- Swept 2nd floor
- Installed kitchen wall cabinets
- Measured the different moldings and decorative panels in the fascia

Issues Resolved:

- Installation of kitchen cabinets

Issues to be Resolved:

Next Steps:

- Fabricate new fascia
- Remove old fascia
- Install new fascia
- After kitchen flooring is finished, install base cabinets, counter tops and sink.
- Install back fence and landscape back yard

Materials Needed for Next Time:

- We used power from neighbor's house
- Base cabinets, counter tops and sink (on site)

Final Comments:

- Call Dave an hour before arriving so your materials and tools are ready.
- Remember to take photos for report.
- Email report to team, other team leaders and Eric.

Dan



