

CPC Habitat Team 5 Report

Date: 04/02/09

Our team of Debbie Koch, George Walgrove, Tim Cassel, Dean Grothe and Dan McQueen arrived at 9:00. The decorative fascia is installed and nicely painted thanks to the Grothes working into the wee hours of the morning and Dave Wunderink's efforts high on the wobbly scaffolding. We removed the debris from the rear yard and cleared the dirt and debris from the adjacent walkway. We swept the 2nd floor. We installed the kitchen floor linoleum, base cabinets, counter tops and sink. We dug holes, set 6 fence posts then mixed and poured concrete around the base of the posts. We had many visitors including some neighbors, Dave's father, New Song's pastor, a magazine photographer and Michael a new habitat staffer. The weather was mostly overcast but warm in the 60s. We quit at 4:45.

Accomplishments:

- Admired and photographed the new fascia
- Cleared yard of debris
- Cleared walkway of debris and dirt
- Swept 2nd floor
- Installed kitchen flooring
- Installed kitchen base cabinets, counter tops and sink
- Installed 6 yard fence posts in concrete

Issues Resolved:

Issues to be Resolved:

Next Steps:

- Install front entrance flooring
- Install bathroom flooring
- Install bathroom fixtures
- Install back fence and landscape back yard
- Finish outside of front door
- Shellac, then install half and knee wall caps and kitchen door frame
- Stain, shellac and install stair railings
- Install appliances and HVAC
- Install carpeting
- Install roof flashing on front
- Install interior door knobs



Materials Needed for Next Time:

We used power and water from neighbor's house

Final Comments:

- Call Dave an hour before arriving so your materials and tools are ready.
- Remember to take photos for report.
- Email report to team, other team leaders and Eric.

Dan



